
11/16/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNP074 Pay Period:  11/16/2016Contract: Estimate Number: 0006 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

02/16/2016

%

$0.00

307.0

322.0

322.0

104.89

%Percent Complete($):

%Percent Behind:

LAKE

59.83

Date Notice to Proceed: 01/29/2016

11/30/2016

$1,019,542.15

$1,019,542.15

$494,875.19 $133,183.50$361,691.69

$0.00

$-48.00Test Report Payment Adjustments:

$494,827.19 $361,691.69 133,135.50

$494,875.19 $133,183.50$361,691.69

$0.00 $0.00

$0.00 $-48.00

$0.00 $0.00

Bridge on S.R. 21 over the Reelfoot Lake Spillway

45.06

20161215

Project(s): 48002-4228-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 1515133,135.5048002-4228-04 15The repair of the bridge on S.R. 21 over the Reelfoot Lake S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48002-4228-04 0500 9009 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

48002-4228-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070500

-17.82-17.820

-17.82-17.820

48002-4228-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90080500

-242.15-242.150

-242.15-242.150

48002-4228-04 0500 0010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $35.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

48002-4228-04 0500 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $6.00

0.000

116.000

$0.00

$696.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48002-4228-04 0500 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $55.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

48002-4228-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.060

0.060

$48.00

$48.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400500

-48.00-0.060

-48.00-0.060

48002-4228-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

48002-4228-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

48002-4228-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $180.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

48002-4228-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $280.00

40.080

40.080

$11,222.40

$11,222.40

411-01.11 ACS MIX(PG64-22) GRADING E
RDWY
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0048002-4228-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

-39.63-39.630

-39.63-39.630

48002-4228-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

48002-4228-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

35.0035.000

35.0035.000

48002-4228-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

48002-4228-04 0500 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $23.25

607.770

607.770

$14,130.65

$14,130.65

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

48002-4228-04 0500 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $21.25

0.000

0.000

$0.00

$0.00

604-03.10 CONCRETE OVERLAY
(DESCRIPTION)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48002-4228-04 0500 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $75.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

48002-4228-04 0500 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $700.00

64.880

227.940

$45,416.00

$159,558.00

604-10.09 CONCRETE

48002-4228-04 0500 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.00

0.100

0.600

$13,000.00

$78,000.00

604-10.13 CONCRETE SLAB REMOVAL

48002-4228-04 0500 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.500

1.000

$7,500.00

$15,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

48002-4228-04 0500 0130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112,000.000 $1.25

12,189.800

53,334.000

$15,237.25

$66,667.50

604-10.18 REINFORCING STEEL (REPAIRS)

48002-4228-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $300.00

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

48002-4228-04 0500 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $130.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48002-4228-04 0500 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $125.00

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS

48002-4228-04 0500 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $75.00

0.000

0.000

$0.00

$0.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

48002-4228-04 0500 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,000.00

0.300

0.850

$7,800.00

$22,100.00

604-10.90 MISCELLANEOUS BRIDGE ITEMS

48002-4228-04 0500 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $18.00

308.000

308.000

$5,544.00

$5,544.00

617-01 BRIDGE DECK SEALANT

48002-4228-04 0500 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $84.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

48002-4228-04 0500 9006 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $105.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

48002-4228-04 0500 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48002-4228-04 0500 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,300.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

48002-4228-04 0500 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $10.00

0.000

43.000

$0.00

$430.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

48002-4228-04 0500 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,500.00

0.000

0.000

$0.00

$0.00

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3

48002-4228-04 0500 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

2.000

$0.00

$8,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

48002-4228-04 0500 0260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.400

$0.00

$4,000.00

712-01 TRAFFIC CONTROL

48002-4228-04 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $24.00

0.000

430.000

$0.00

$10,320.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

48002-4228-04 0500 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $29.00

0.000

31.000

$0.00

$899.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16.00 26.0026.00 0.000.0048002-4228-04 0500 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $27.50

0.000

26.000

$0.00

$715.00

712-05.03 WARNING LIGHTS (TYPE C)

48002-4228-04 0500 0300 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

561.000 $7.15

0.000

484.500

$0.00

$3,464.18

712-06 SIGNS (CONSTRUCTION)

48002-4228-04 0500 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $11.00

0.000

180.000

$0.00

$1,980.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

48002-4228-04 0500 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,780.000 $1.65

1,412.000

2,997.000

$2,329.80

$4,945.05

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

48002-4228-04 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $10.00

22.000

42.000

$220.00

$420.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

48002-4228-04 0500 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.380 $12,000.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

48002-4228-04 0500 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

1.000

$0.00

$65,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.500.0048002-4228-04 0500 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.500

1.000

$11,000.00

$22,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

48002-4228-04 0500 0370 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $40.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

48002-4228-04 0500 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $6.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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